90-DAY IMPLEMENTATION ROADMAP

Evidence-Based Practice

CERTIFIED PROFESSIONAL AGENCY COMMAND SUITE

Transition from "Renting" Expertise to "Owning" a Permanent Institutional Asset.

90	12	3	90%
Days to Capacity	Structured Weeks	Phases	Fidelity Guarantee

INSTALLATION PHASE ·INTEGRATION PHASE · COMMAND PHASE

OBJECTIVE

Establish your "Internal EBP University, Masterclasses Vault and Intel Hub" toolset and move your first cohort of team members toward measurable, auditable fidelity within 90 days.

MONTH 1
The Installation Phase
Reclaim Supervisor Time & Plug the "Leaky Bucket"

W1 Executive Kickoff & System Deployment

Identify the "EBP Champion" (internal lead). Input staff into the Web-Based eLearning Platform.

W2 Onboarding Integration

EBP University built into your onboarding flow. Staff complete "EBP Fundamentals." New hires move to Auto-Pilot training.

W3 The Asset Audit

Identification of high-risk practice workflows to be replaced by Blueprint Library SOPs (CBT, MI, TIC, CSM).

W4 Baseline Assessment

Supervisors conduct initial fidelity observations using the Fidelity Checklists to identify "Quality Drift" before intervention.

MONTH 2
The Integration Phase
Standardize Quality & Empower Staff Autonomy

W5 The Intelligence Launch

Staff training on the Intelligence Hub. Goal: Reduce "how-to" interruptions to leadership by 50%.

W6 The Upskill Sprint

First cohort of staff begins the Certification Pathway in the EBP University. CE hours tracked automatically.

W7 Feedback Loop Calibration

Supervisors learn to use Checklist data to assign targeted "remediation" modules instead of manual one-to-one lecturing.

W8 First Data Review

Monthly Executive ROI Report issued: supervisor hours reclaimed, staff progress, and fidelity trend data reviewed.

MONTH 3
The Command Phase
Achieve 90% Fidelity & Verify the Asset

W9 The Certification Wave

Final testing and formal issuance of EBP Credentials and Digital Badges for the first cohort of staff.

W10 The Fidelity Verification

Final 90-day quality audit conducted across all staff who completed the programme.

W11 Performance Optimisation

University modules adjusted based on final audit data to close all remaining gaps before full handover.

W12 The 90% Guarantee Review

If the 90% benchmark is not achieved, our Fidelity Guarantee provides 1-on-1 remediation at no additional cost.

The "Executive Peace of Mind" Summary — By Day 90:

Your agency has achieved three permanent, measurable outcomes:

A Automation

Your onboarding is 100% standardised via the eLearning Platform. New hires self-onboard at their own pace with zero

S Safety

Supervisors have a complete Knowledgebase to reference, eliminating advice-giving errors and

P Proof

Your first wave of Credentialed Experts provides audit readiness and the professional proof your agency needs.